Hanford Site Performance Report — April 1999
Section J —Mission Support

MISSION SUPPORT — WBS 1.8

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

Completed| Completed | Completed Forecast Forecast Forecast | TOTAL

MILESTONE TYPE Early |On Scheduld Late Overdue Early on Late FY 1999
Schedule

Enforceable Agreement 10 6| 0 1 0 19 0 36
DOE-HQ 0 0 0 0 0 1 0 1
FO 0 0 0 0 0 1 0 1
RL 9 6| 4 0 0 27 0 46
Total Project 19 12 4 1 0 48| 0 84
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